COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/04/2013

ESTIMATE SUMMARY 07:53:24
CONTID: C18320 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 18320-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 70 WORK DAYS
SH 12 SAFETY IMPROVEMENTS PERCENT TIME:  118.57 ORIG TIME ALLOW: 48 WORK DAYS
PROJECT NO: SHE012A-043
SH 12 SAFETY IMPROVEMENTS
NAME OF ROAD: 012A
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 08/01/2012 DATE TIME STARTED  10/21/2011
4901 S. Windermere St DATE LET 09/15/2011 DATE WORK BEGAN
DATE AWARDED 09/26/2011 DATE TIME STOPPED 08/01/2012
DATE CONTRACT EXECUTED  10/14/2011 DATE ACCEPTED 08/01/2012
Littleton co 80120 303-795-2582 DATE NOTICE TO PROCEED 10/21/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  2.387,214.19  PARTICIPATING $ 15,300.00 $ 0.00
AWARD PROJECTAMT:  $  1,682,283.00 NON-PARTICIPATING 2,224,620.26 438,953.00
PERCENT COMPLETE: 93.83% TOTAL EARNINGS 2,239,920.26 438,953.00
FUNDS AVAILABLE: $ 147,293.93  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,239,920.26 438,953.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,234.25 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,214,686.01 438,953.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,214,686.01 438,953.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 438,953.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00010

0010 202-00090

0015 202-00240

0020 202-00810

0025 202-00821

0030 202-01130

0035 202-01300

0040 203-00010

0045 203-00060

0050 203-01500

0055 203-01510

C18320 COLORADO DEPARTMENT OF TRANSPORTATION
18320-BID
SHE012A-043 ESTIMATE NO: 0007
CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
Removal of Tree 118.000
EACH
100.00000
Removal of Delineator 44.000
EACH
10.00000
*Removal of Asphalt Mat (Planing) 22,589.000
SY
2.00000
Removal of Ground Sign 212.000
EACH
55.00000
Removal of Sign Panel 11.000
EACH
55.00000
*Removal of Guardrail Type 3 70.000
LF
3.00000
*Removal of End Anchorage 2.000
EACH
150.00000
Unclassified Excavation (Complete In Place) 8,892.000
cYy
15.00000
Embankment Material (Complete In Place) 791.000
CcYy
9.00000
Blading 1.000
HOUR
140.00000
Backhoe 0.000
HOUR

80.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

118.000
0.000
118.000

44.000
0.000
44.000

22,589.000
0.000
22,589.000

212.000
0.000
212.000

11.000
0.000
11.000

70.000
0.000
70.000

2.000
0.000
2.000

4,684.000
1,421.000
6,105.000

0.000
791.000
791.000

1.000
0.000
1.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 03/04/2013

07:53:24
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
11,800.00
0.00
440.00
0.00
45,178.00
0.00
11,660.00
0.00
605.00
0.00
210.00
0.00
300.00
21,315.00
91,575.00
7,119.00
7,119.00
0.00
140.00
0.00
0.00
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PCN: 18320-BID ESTIMATE RUN 03/04/2013
PROJECT: SHE012A-043 ESTIMATE NO: 0007 07:53:24
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 Topsoil 1,014.000 0.000
(3% 1,014.000 15,210.00
15.00000 1,014.000 15,210.00
0065  208-00002 *Erosion Log (12 Inch) 1,006.000 946.000
LF 60.000 240.00
4.00000 1,006.000 4,024.00
0070  208-00020 *Silt Fence 4,753.000 3,246.000
LF 0.000 0.00
1.00000 3,246.000 3,246.00
0075 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0080 208-00070 Vehicle Tracking Pad 1.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
24.00000 0.000 0.00
0090 208-00105 Removal and Disposal of Sediment (Equipment) 38.000 2.000
HOUR 0.000 0.00
80.00000 2.000 160.00
0095 208-00205 Erosion Control Supervisor 100.000 74.000
HOUR 4.000 272.00
68.00000 78.000 5,304.00
0100 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 290.000 290.000
LF 0.000 0.00
9.00000 290.000 2,610.00
0110 212-00006 *Seeding (Native) 1.300 0.000
ACRE 1.300 1,430.00
1,100.00000 1.300 1,430.00
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PCN: 18320-BID ESTIMATE RUN 03/04/2013
PROJECT: SHEOQ012A-043 ESTIMATE NO: 0007 07:53:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00032 *Soil Conditioning 1.300 0.000
ACRE 1.300 5,460.00
4,200.00000 1.300 5,460.00
0120 213-00002 *Mulching (Weed Free Hay) 1.300 0.000
ACRE 1.300 1,040.00
800.00000 1.300 1,040.00
0125 213-00061 *Mulch Tackifier 200.000 0.000
LB 200.000 800.00
4.00000 200.000 800.00
0130 213-00100 *Soil Binder 2.000 1.300
ACRE 0.000 0.00
1,000.00000 1.300 1,300.00
0135 214-00450 Evergreen Tree (5 Gallon Container) (Furnish On ly) 118.000 118.000
EACH 0.000 0.00
32.00000 118.000 3,776.00
0140 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 3,069.000 0.000
53 3,069.000 6,138.00
2.00000 3,069.000 6,138.00
0145  304-06000 Aggregate Base Course (Class 6) 8,180.630 5,074.050
TON 2,106.580 52,664.50
25.00000 7,180.630 179,515.75
0150 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
TON 0.000 0.00
235.00000 0.000 0.00
0155 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 8,038.420 6,318.880
TON 1,719.540 197,747.10
115.00000 8,038.420 924,418.30
0165 411-10255 *Emulsified Asphalt (Slow-Setting) 4,306.000 3,315.000
GAL 421.000 2,105.00
5.00000 3,736.000 18,680.00
0170 603-00036 *Culvert Lining (36 Inch) (Special) 547.000 547.000
LF 0.000 0.00
240.00000 547.000 131,280.00
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PCN: 18320-BID ESTIMATE RUN
PROJECT: SHEO012A-043 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 MATERIAL ALLOWANCE 36" Culvert Lining 0.000
LF 0.000 0.00
112.00000 0.000 0.00
0175 603-00060 *Culvert Lining (60 Inch) (Special) 384.000 384.000
LF 0.000 0.00
400.00000 384.000 153,600.00
0175 MATERIAL ALLOWANCE 60" Culvert Lining 0.000
LF 0.000 0.00
197.00000 0.000 0.00
0180 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,937.500 1,925.000
LF 12.500 225.00
18.00000 1,937.500 34,875.00
0185 606-00710 Guardrail Type 7 (Style CA) 1,210.000 1,210.000
LF 0.000 0.00
50.00000 1,210.000 60,500.00
0190 606-01385 *Transition Type 3J 1.000 0.000
EACH 1.000 900.00
900.00000 1.000 900.00
0195 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0200 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0205 612-00001 *Delineator (Type I) 37.000 37.000
EACH 0.000 0.00
30.00000 37.000 1,110.00
0210 612-00003 *Delineator (Type IIl) 7.000 7.000
EACH 0.000 0.00
33.00000 7.000 231.00
0215 614-00011 *Sign Panel (Class I) 118.000 118.000
SF 0.000 0.00

16.00000 118.000 1,888.00
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PCN: 18320-BID ESTIMATE RUN 03/04/2013
PROJECT: SHEOQ012A-043 ESTIMATE NO: 0007 07:53:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 614-00012 *Sign Panel (Class Il) 2,099.000 2,062.000
SF 37.000 740.00
20.00000 2,099.000 41,980.00
0225 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 44.000 44.000
EACH 0.000 0.00
190.00000 44.000 8,360.00
0225 MATERIAL ALLOWANCE 9' P-Post Only and 33" Socke t& 0.000
Wedge
EACH 0.000 0.00
33.90000 0.000 0.00
0230 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 144.000 140.000
Slipbase
EACH 4.000 1,500.00
375.00000 144.000 54,000.00
0230 MATERIAL ALLOWANCE 12' NP-40 Post Only/Slipbase Stub & 0.000
Hardware
EACH 0.000 0.00
180.00000 0.000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 39.000 38.000
Slipbase
EACH 0.000 0.00
450.00000 38.000 17,100.00
0235 MATERIAL ALLOWANCE 14' Galv. P-2 Post/Slipbase Stub & 0.000
Hardware
EACH 0.000 0.00
243.00000 0.000 0.00
0240 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0245  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
130,000.00000 1.000 130,000.00
0250 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0255  627-00005 *Epoxy Pavement Marking 100.000 0.000
GAL 100.000 32,000.00
320.00000 100.000 32,000.00
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PCN: 18320-BID ESTIMATE RUN 03/04/2013
PROJECT: SHEO012A-043 ESTIMATE NO: 0007 07:53:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 630-00000 *Flagging 1,648.500 1,396.000
HOUR 252.500 5,050.00
20.00000 1,648.500 32,970.00
0265 630-00007 *Traffic Control Inspection 132.000 116.000
DAY 16.000 2,800.00
175.00000 132.000 23,100.00
0270 630-00012 *Traffic Control Management 68.000 52.000
DAY 16.000 9,600.00
600.00000 68.000 40,800.00
0275 630-80002 *Flashing Beacon (Solar) 8.000 3.600
EACH 0.400 46.40
116.00000 4.000 464.00
0280 630-80341 *Construction Traffic Sign (Panel Size A) 8.000 5.400
EACH 0.600 7.20
12.00000 6.000 72.00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 32.000 28.800
EACH 3.200 73.60
23.00000 32.000 736.00
0290 630-80343 *Construction Traffic Sign (Panel Size C) 26.000 10.800
EACH 1.200 42.00
35.00000 12.000 420.00
0295 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.200 116.00
580.00000 2.000 1,160.00
0300 630-80360 *Drum Channelizing Device 197.000 177.300
EACH 19.700 216.70
11.00000 197.000 2,167.00
0305 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 2.700
EACH 0.300 5.10
17.00000 3.000 51.00
0310 630-80380 *Traffic Cone 80.000 72.000
EACH 8.000 88.00
11.00000 80.000 880.00
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PCN: 18320-BID ESTIMATE RUN 03/04/2013
PROJECT: SHE012A-043 ESTIMATE NO: 0007 07:53:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70018 F/A Roadway Smoothness Incentive 14,300.000 0.000
FA -412.200 -412.20
1.00000 -412.200 -412.20
0335 700-70019 F/A Asphalt Cement Cost Adjustment 20,934.810 20,934.810
FA 0.000 0.00
1.00000 20,934.810 20,934.81
0340 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345  700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A Quality Incentive Payment 35,017.410 0.000
FA 35,017.410 35,017.41
1.00000 35,017.410 35,017.41
0355 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 18320-BID ESTIMATE RUN 03/04/2013
PROJECT: SHEOQ012A-043 ESTIMATE NO: 0007 07:53:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 202-00240 Rem Asphalt Mat (Planing) Removal of Asphalt Ma t 4,208.000 0.000
(Planing) 5"
SY 4,208.000 20,114.24
4.78000 4,208.000 20,114.24
0390 506-01020 Geogrid Reinforce Geogrid used for under the 1 foot of 4,264.000 0.000
Class 6 Material
SY 4,264.000 17,525.04
4.11000 4,264.000 17,525.04
0395 900-00006 Added Item (Dollar)/ Remobilization for America n Civil 1.000 0.000
Contractors
DOL 1.000 5,722.09
5,722.09000 1.000 5,722.09
0400 900-00006 Added Item (Dollar)/ Remobilization for Mountai n 1.000 0.000
Barricade
DOL 1.000 189.10
189.10000 1.000 189.10
0405  900-00006 Added Item (Dollar)/ Remobilization for Western Milling 1.000 0.000
DOL 1.000 2,619.90
2,619.90000 1.000 2,619.90
0410 900-00006 Added Item (Dollar)/ Remobilization for A&S 1.000 0.000
Construction
DOL 1.000 11,760.97
11,760.97000 1.000 11,760.97
0415  900-00006 Added Item (Dollar)/ Remobilization for Bear Cr eek 1.000 0.000
Survey
DOL 1.000 1,233.50
1,233.50000 1.000 1,233.50
0420  900-00006 Added Item (Dollar)/ Extended Overhead for Adde d Time 1.000 0.000
Per Section 109.10
DOL 1.000 31,359.08
31,359.08000 1.000 31,359.08
0425  625-00001 Const Surveying (Hour) Additional Surveying nee ded to 5.000 0.000
complete the added work
HOUR 5.000 500.00
100.00000 5.000 500.00
0430 900-00005 Added Item (Day)/ Liquidated Damages 0.000 0.000
DAY -13.000 -26,000.00
2,000.00000 -13.000 -26,000.00
0435 900-00006 Added Item (Dollar)/ Mountain Barricade Lien 0.000 0.000
DOL -21,332.790 -21,332.79
1.00000 -21,332.790 -21,332.79
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PCN: 18320-BID ESTIMATE RUN 03/04/2013
PROJECT: SHE012A-043 ESTIMATE NO: 0007 07:53:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440  900-00006 Added Item (Dollar)/ ACM Lien 0.000 0.000
DOL -7,293.940 -7,293.94
1.00000 -7,293.940 -7,293.94

CAT0200 CURRENT AMT $ 2,371,914.19 $ 438,953.00 $ 2,224,620.26
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0370  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0375 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
7,700.00000 1.000 7,700.00
0380 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 15,300.00 $ 0.00 $ 15,300.00

PROJECT TOTAL CURRENT AMT $ 2,387,214.19 $ 438,953.00 $ 2,239,920.26



